
Construction Update:

DOWNTOWN STREETSCAPE 

IMPROVEMENT: Broughton St.

Community Meeting

Tuesday, March 29th, 2022

Phase 1: MLK, Jr. Blvd. to Drayton St.



MEETING AGENDA
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1. City of Savannah Project 

Staff

2. Upcoming Road/Intersection 

Closure

3. Construction Sequencing 

Strategy

4. Construction Photos

5. Topics of Discussion

6. Public Outreach/Explore 

Broughton

7. Project Communication & 

Contact Information

8. Questions



City of Savannah

Project Staff
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City of Savannah

Å Heath Lloyd, Assistant City Manager, Chief of Infrastructure 

and Development

Å Susan Broker, Senior Director, Special Events, Film & 

Tourism

Å Chandler Crawford, Outreach Coordinator

Å Christian Shellman, Outreach Coordinator

Å Cristy Lawrence, Senior Director Capital Project 

Management

Å Doug Patten, Senior Capital Project Manager

Å Byron Stiles, Capital Project Manager

Note:  The City of Savannah will be speaking on behalf of Astra Group at these

meetings going forward.  



BROUGHTON STREETSCAPES

Intersection Closures
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BROUGHTON STREETSCAPES

Upcoming Intersection Closure
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*NOTE: Dates are tentative and subject to change due to weather and/or unforeseen 

circumstances, such as unknown underground utilities. The City will make all efforts to 

inform the public when intersection closure dates shift.*

Closure of Bull to Abercorn to Begin : February 7th

Tentative Reopening Date (Bull to Drayton): April 18th



Construction Sequencing 

Strategy
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ÅComplete sidewalks, café zones and granite curbing on the 

north side of block between Bull and Drayton first.

- Allows greater pedestrian access

- Minimizes impact to businesses

- Reduces the amount of time businesses are without

access to full sidewalks 

ÅSouthside sidewalks will remain completely unencumbered as 

the north side is being completed

ÅTwo week overlap as northside sidewalks are completed and 

southside sidewalk demolition begins   

ÅRoughly 5-6 weeks to complete per side per block

ÅWe are still actively assessing the sequencing of construction to 

ensure maximum efficiency and minimum impact.  



BROUGHTON

STREETSCAPES

Construction

Photos

City of Savannah / Infrastructure & Development / Capital Projects Management / Broughton Streetscapes

Underground utility and 

storm work continues in 

block between Bull and 

Drayton.



BROUGHTON

STREETSCAPES

Construction

Photos
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Structural soil being 

spread between Bull and 

Drayton.


